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SECTION 65 – TIMELY USE OF FUNDS  

LOCAL STREETS AND ROADS PROJECTS
WAIVER 02-38

ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for project
completion no more than one time and only if it finds that an unforeseen and extraordinary
circumstance beyond the control of the responsible agency has occurred that justifies the extension.
The extension will not exceed the period of delay directly attributed to the extraordinary
circumstance and will in no event be for more than twenty (20) months.     
 
The City of Grass Valley is requesting a three (3) month post fact extension.  To ensure ample time
for project completion, the Department recommends a four (4) month extension from the original
deadline of June 30, 2002 to October 31, 2002.

SUMMARY

The City of Grass Valley has made arrangements to acquire bicycle racks and expects to complete
installation of the racks by the end of September 2002.   

To date, there have been no reimbursements to the City for the project. 

RECOMMENDATION

The Department recommends the Commission approve the post fact time extension.   
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POST FACT
REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
      Project Description PPNO #

Amount
Allocated

Prog
Yr. Recipient’s Stated Reason for Delay Extension Request

Department
Recommendation

City of Grass Valley
      Grass Valley Bike     

      Racks

03-0863A $4,500

BFP-99-16
6/15/00

92/93 Limited staff, new employees, and
an aggressive capital improvements
program delayed implementation of
this project to install bicycle racks at
city parking lots.   The City has made
arrangements to acquire the racks
and will install them in conjunction
with other work at the city lots.  The
City expects to complete installation
of the bike racks by the end of
September.      

3 months

6/30/02
to 

9/30/02

4 months

6/30/02
to

10/30/02.

(The additional
months will
provide ample
time to complete
the project, pay
the vendor, and
complete
administrative
steps required for
reimbursement.)   
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